CAC Update
June 30, 2006

We have not called a meeting recently because activities have been limited to planning and final reports and drawings are not yet available.

The dive survey was completed at Wood Bay.  The report and dive video are expected about mid-July.  There were no surprises from this investigation.

Several possible designs for a loading facility at Wood Bay were examined and it was decided that a floating facility would be the most practicable.  Conceptual engineering drawings are being prepared and are expected to be available about mid-July.

A 1m wide survey reference line is being brushed out where the conveyor may be located.  A recent helicopter survey showed that the route goes through several areas of recent and active logging.

A specialist in visual impact was on site and photographed visual landscapes for both project areas.  Visual impact for Wood Bay will be prepared as soon as we have the conceptual drawings.

Open houses for both projects will be scheduled as soon as we have the visual impact analysis available.

Archaeology investigations are under way.

Biological baseline investigations continue and are ongoing.

A site tour for Sechelt Indian Band Elders is proposed for July.

Geological mapping is expected to start in early July and diamond drilling in the Carbonate Project area in late July.

A site tour for the CAC is proposed for July 25 or 26.

